





**simon**  
**Nexus** workflows



## **Updated Business Central Rollout Schedule**



## Scheduling rollout and proposed Primary School groupings

The revised rollout plan around incorporates changes to this schedule following feedback on the presentation to DLG on 12 June and allows for the NCEC conference, DLGs during Term 3 & 4 and feedback on staffing availability.

**Week 1** is training week (with data import process occurring in the background)  
No processing into SAS from this point  
Will include relevant SIMON training

**Week 2** Schools “go-live” with high availability of support care

Group	Week 1 - Training	Week 2 - Go Live + Support
<b>Pilot</b>	23 June 2025	30 June 2025
<b>Group 1</b>	28 July 2025	4 August 2025
<b>Group 2</b>	4 August 2025	11 August 2025
<b>Group 3</b>	25 August 2025	1 September 2025
<b>Group 4</b>	1 September 2025	8 September 2025
<b>Group 5</b>	13 October 2025	20 October 2025
<b>Group 6</b>	20 October 2025	27 October 2025
<b>Group 7</b>	3 November 2025	10 November 2025
<b>Group 8</b>	10 November 2025	17 November 2025
<b>Group 9</b>	17 November 2025	24 November 2025

# Primary School Rollout Groups

Incorporating feedback on leave  
Leaves week of NCEC conference free  
Leaves T3 and T4 DLG weeks free

